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Agenda ɀWorkshop #2

ü Introduction (10 AM)
ü Update: Cost Estimate ςMiniGridTransmission Projects (10:15/10:30)

ü Changes to overall cost estimates from IRP filing (PREPA responses to Appendix B questions)
ü Discussionof implications forincreasedcosts

ü San Juan / Bayamon area MiniGridTransmission Projects (11 AM)
ü Detailed project listings from IRP ςby voltage, by project type
ü Maps ofprojectsby MGregion from IRP
ü Critical/priority loadcluster data
ü Discussion

ü Dataavailabilityfor gaugingclustersof critical/priority load
ü Methods to identify / prioritize each of 115 kV, 38 kV, and feeder hardening needs 
ü Timeline for solutions

ü Break ςlunch (12:30)
ü San Juan / Bayamon transmission discussion ςŎƻƴǘΩŘΦ όм taύ
ü Preliminary list: categories and specific projects ςάƴƻ ǊŜƎǊŜǘǎέ

ü Wires and substation upgrades ς115 kV, 38 kV, specific feeders?
ü Timelines for rapid deployment across two types of resilience solutions: wires, and DER

ü DER for Resilience ςSJ/Bayamon transmission need impact, identifying DER solutions (3 PM)
ü Identifying best case Microgrid and other DER solutions within SJ/Bayamon region
ü Discussion: Microgrid, DER solutions including stakeholder input on specific locations, essential needs
ü Timelines for solutions

ü Next Steps / Next Workshop Agenda Items (3:45 PM)  
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Discussion - Agenda

üComments / Questions?

üAdditional agenda items within scope of primary focus?
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Introduction
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Introduction: Purpose / Process

üPurpose 
üExplore ideas to implement near-optimal resiliency solutions
üDetermine/define metricsto use
üIdentify/verify uncertainties that make precise analysis difficult
üWires and DER solutions tradeoffs ςSJ/Bayamon focus this 

workshop
üEstablish common ground for certain elements of solutions?

üProcess
üComment round all stakeholders after Workshop #2
üResponse to questions posed during workshop
ütǊƻǾƛŘŜ ǎǳƎƎŜǎǘƛƻƴǎκŎƻƳƳŜƴǘ ƻƴ ǇǊŜƭƛƳƛƴŀǊȅ άƴƻ ǊŜƎǊŜǘǎέ ƻǇǘƛƻƴǎ
üSuggestions for future workshop structure and/or substantive matter

üWorkshop #3: address DER options in more detail
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Further Objectives

ü These workshops to Inform Near Term Decisions
ü Identify least regrets, low-hanging fruit ςresiliency

üCertain wires options (e.g., non-Minigridsolutions, selected MiniGrid
candidate undergrounding) ςblue sky and severe event

üDERs ςbest candidate microgrids; other stand-alone DERs through VPP/PPOA, 
DR, self-funded, or other funding vehicle (FEMA resiliency programs?)

üAllow/ support/ guiderapiddeployment of near-term actions

ü Longer-Term Decisions - ongoing
üMore complex circumstances

üIncreased stakeholder participation to vet specific locations for essential 
facility solutions, and procurement paths (e.g., public vs. private funding for 
DER solutions)

üPublic purpose microgrids, public purpose stand-alone DER?
üDR/DER tariff ςproportional to costs from VPP competitive procurement?

üOther processes affect optimal choices: results of Procurement RFPs, 
DR initiatives, FEMA funding support
üVPP decisions from procurement plan ςresilience element?
üGreateruseof DOE/National Labs resiliencysupport
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Workshops/Process Going Forward

üCommentsafter this workshop

üWorkshop 3 March 23

üWorkshop 4 April 22

üWorkshop 5May 7

üWorkshop 6 May 28
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Update: Cost Estimate ɀ
MiniGrid Transmission 

Projects
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Update to MiniGrid Transmission Costs

ü PREPA response to Appendix B, Q2.  Note cost magnitude vs. Sandia microgrid cost estimate.

ü Significant increase in costs over MG components from IRP filing ($5.9 Billion)
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Item Cost ($M) Notes

1 Controllers & SCADA: 8 Minigrids 6.75$             No change in estimate from IRP

2 115 kV Transmission system investment 2,863.71$      Class 5 Cost Estimates: Please refer to corresponding tab

447.44$        List of 24 Projects ~198 miles from IRP Ex 2-11

1,462.17$    List of 16 Projects ~141 miles from IRP Ex 2-09

954.10$        List of Stations per IRP Ex 2-12

3 38 kV Transmission system investment 4,865.61$      Class 5 Cost Estimates: Please refer to corresponding tab

476.97$        List of ~241 miles per IRP Ex 24, 36 ,44 ,52, 62, 71, 84

4,388.65$    List of ~318 miles per IRP Ex 23, 35, 43, 51, 61, 69, 83

List of Stations per IRP Ex 24, 36 ,44 ,52, 62, 71, 84

7,736.07$      

Total Peak Load at End User  ~2,400 MW  (critical plus priority load = ~1,600 MW) 

Cost per MW Peak Load ($ Mill.) 3.22$             

Cost per MW critical + priority 4.84$             

Notes

1

2

  3a. Existing Lines to Harden: 

  3b. New Lines (OH & UG): 

  3c. New Stations & Harden to Existing Stations: 

A class 5 cost estimate is one that is prepared at an early stage in the project development process and is expected, based on industry 

standards, to range from 50% below to 100% above the actual final project cost. Leading industry practice is to revise estimates, so they 

become more accurate as engineering design progresses and project requirements are solidified.

PREPA will begin in Q1 2021 performing field assessment and A&E design on T&D assets. Once completed, PREPA can provide more accurate 

estimates 

Sandia: $2 Million/MW for Microgrid

  2c. Existing Stations to Harden: 43 Projects

Revised Cost Estimates per 10 Yer Plan (Class 5 Estimates): Assets listed in IRP Exhibits 2-85 to 2-93

Minigrid Transmission System Required Investment 
Description

  2a. Existing Lines to Harden: 

  2b. New Lines (OH & UG): 



115 kV Existing Infrastructure Hardening 
ü $277 million in IRP filing, increase to $447 million
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ID Project Miles Cost Estimate: 10 YR PLAN (M$)M$/mi

21 Reconstruction Line 40300 Aguirre - Santa Isabel TC - Ponce TC @1192.5 kcmil ACSR Bunting 17.57 56.18$                                                   3.20$      

4 Reconstruction Line 36200 Monacillo TC - Juncos TC @1192.5 kcmil ACSR Bunting 20.11 42.74$                                                   2.13$      

18 Reconstruction Line 39800 Mayaguez Planta - Acacias TC@1192.5 kcmil ACSR Bunting 15 29.09$                                                   1.94$      

14 Reconstruction Line 37100 C.Sur - Guánica TC@1192.5 kcmil ACSR Bunting 11.5 28.75$                                                   2.50$      

3 Line 37800 Jobos TC - Cayey TC @1192.5 kcmil ACSR Bunting 15.32 26.87$                                                   1.75$      

6

ReconstructionLine 37400BayamonTC- HogarCreaSub.- H. TejasTC- CandelariaArenaSub.- DoradoTC

@1192.5 kcmil ACSR Bunting

10.23

25.58$                                                   2.50$      

1 Reconstruction Line 37800 Cayey TC - Caguas TC @1192.5 kcmil ACSR Bunting 12.25 25.13$                                                   2.05$      

9
Reconstruction Line 36100 Bayamón TC - Caná Sect. - Bo. Piñas GIS @1192.5 kcmil ACSR Bunting 9.5

23.75$                                                   2.50$      

20 Reconstruction Line 37000 C.Sur - Ponce TC @1192.5 kcmil ACSR Bunting 11 23.29$                                                   2.12$      

19 Reconstruction Line 36900 C.Sur - Canas TC - Ponce TC @1192.5 kcmil ACSR Bunting 10.38 21.96$                                                   2.12$      

10 Reconstruction Line 36800 S. Llana TC to Canóvanas TC@1192.5 kcmil ACSR Bunting 7.76 15.05$                                                   1.94$      

13
Reconstruction Line 37900 Sabana Llana TC - Encantada Sub. - Conquistador Sub. @1192.5 kcmil ACSR Bunting5.99

14.98$                                                   2.50$      

11 Reconstruction Line 41200 S. Llana TC to Canóvanas TC@1192.5 kcmil ACSR Bunting 7.76 14.76$                                                   1.90$      

8 Reconstruction Line 41500 Dorado TC - Bo. Piñas GIS @1192.5 kcmil ACSR Bunting 7.54 14.22$                                                   1.89$      

5 Reconstruction Line 39100 Cambalache TC - Hatillo TC @1192.5 kcmil ACSR Bunting 6.64 14.05$                                                   2.12$      

2 Reconstruction Line 36300 Maunabo TC - Juan Martin Sect. @1192.5 kcmil ACSR Bunting 4.86 12.15$                                                   2.50$      

12 Reconstruction Line 37800 Monacillo TC - Buen Pastor TC @1192.5 kcmil ACSR Bunting 4.27 11.03$                                                   2.58$      

17 Reconstruction Line 37200 Mayaguez TC - Añasco TC@1192.5 kcmil ACSR Bunting 4.04 10.10$                                                   2.50$      

22 Line 38900 M. Peña GIS - Berwind GIS Relocation/Hardening @1192.5 kcmil ACSR 4.36 9.37$                                                     2.15$      

15
Reconstruction Line 36700 Mayaguez Planta - Alturas de Mayaguez - Mayaguez TC@1192.5 kcmil ACSR Bunting3.46

8.65$                                                     2.50$      

16 Reconstruction Line 37200 Mayaguez Planta - Mayaguez TC@1192.5 kcmil ACSR Bunting 3.46 8.65$                                                     2.50$      

7 Reconstruction Line 37500 Bayamón TC - Rio Bayamón Sect. - Grana Substations @ 1192.5 kcmil ACSR Bunting2.36 5.90$                                                     2.50$      

23 Line 38900  Berwind GIS - Parque Escorial Relocation/Hardening  @1192.5 kcmil ACSR 1.4 3.25$                                                     2.32$      

24 Line 38900 Parque Escorial - Sabana Llana Relocation/Hardening @1192.5 kcmil ACSR 1 1.96$                                                     1.96$      

197.76 447.44$                                                

Cost per mile ($M/mi) from 10 Yr Plan (Class 5) considers that a line will have both segments to be hardened & 

segments to be rebuilt. It also considers terrain adjustement: urban & rural routing

Per Exhibit 2-11: New Lines (OH & UG): 24 Projects ~ 198 miles



115 kV New Underground

ü Bulk of 115 kV costs for new underground, across Island - $569 M in IRP
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ID Project Miles
Cost Estimate: 10 

YR PLAN (M$)
M$/mi

1 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ ±ŜƎŀ .ŀƧŀ ¢/ ς aŀƴŀǘƛ ¢/ Ϫнтрл ƪŎƳƛƭ /ǳ ·[t96.78         98.95$                       14.59$    

2 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ /ŀƳōŀƭŀŎƘŜ ¢/ ς .ŀǊŎŜƭƻƴŜǘŀ ¢/ Ϫнтрл ƪŎƳƛƭ /ǳ ·[t98.46         123.46$                    14.59$    

3 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ tŀƭƻ {ŜŎƻ {ǘŜŀƳ tƭŀƴǘ ςIŀǘƻ ¢ŜƧŀǎ ¢/ π 5ƻǊŀŘƻ ¢/ Ϫнтрл 10.88      158.78$                    14.59$    

4 New Underground Line 115 kV Yabucoa TC- Humacao TC @ 2750 kcmil Cu XLPE 2.50         32.29$                       12.92$    

5 Underground 115 kV Line Yabucoa TC - Sun Oil - Juan Martin Sect @ 2750 kcmil Cu 5.12         74.72$                       14.59$    

6 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ WǳƴŎƻǎ ¢/ ς /ŀƎǳŀǎ ¢/π .ŀƛǊƻŀ ¢/ Ϫнтрл ƪŎƳƛƭ /ǳ ·[t99.17         118.43$                    12.92$    

7 New 115 kV Underground Circuit Humacao TC - Juncos TC @ 2750 kcmil Cu XLPE 10.60      136.90$                    12.92$    

8 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ 5ŀƎǳŀƻ ¢/ ς CŀƧŀǊŘƻ ¢/Ϫ нтрл ƪŎƳƛƭ /ǳ ·[t9 όƳŀƴƘƻƭŜ ǘƻ 10.16      148.32$                    14.60$    

9 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ /ŀƴƽǾŀƴŀǎ ¢/ ς tŀƭƳŜǊ ¢/Ϫнтрл ƪŎƳƛƭ/ǳ ·[t911.00      160.53$                    14.59$    

10 Line 40500 extension to Interconnect Venezuela TC GIS @2750 kcmil Cu XLPE 0.68         8.79$                         12.92$    

11 New Underground 115 kV Line Martin Peña GIS - Berwind TC @ 2750 kcmil Cu XLPE 6.60         85.24$                       12.92$    

12 New Underground 115 kV Line Sabana Llana TC- Berwind TC @ 2750 kcmil Cu XLPE 2.70         34.87$                       12.92$    

13 bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ /ŀƎǳŀǎ ¢/κ.ŀƛǊƻŀ ¢/ ς aƻƴŀŎƛƭƭƻ ¢/ Ϫнтрл ƪŎƳƛƭ /ǳ ·[t910.59      154.55$                    14.59$    

14 Construction of 115 kV Line 37800 for Bairoa TC @ 1192.5 kcmil ACSR 1.55         4.29$                         2.77$      

15 New 115 kV Line Hatillo TC - Mora TC @1192.5 kcmil ACSR Bunting 17.33      47.93$                       2.77$      

16 New 115 kV Line Costa Sur - Dos Bocas HP @1192.5 kcmil ACSR Bunting @ 230 kV 26.80      74.11$                       2.77$      

140.92 1,462.17$           

Per Exhibit 2-9: New Lines (OH & UG): 16 Projects ~ 141 miles



Substation Hardening ɀLower Cost than IRP
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Item 

No.
Project Description

Cost Estimate 

(Class 5- $M)
Item No. Project Description

Cost Estimate 

(Class 5- $M)

1

Manati TC - 115 kV and 46 kV 

Switchyards
20

23

Switchyards (in addition to hardening should at least include protection 

and control systems modernization + remote
93.3

2

Cambalache - TC 115 kV and 46 kV 

Switchyards
23.5

24
Aguirre 230 kV, 115 kV and 46 kV Switchyards 42.2

3

Dos Bocas HP - 115 kV and 46 kV 

Switchyards
19.1

25
Maunabo TC Hardening/Reconstruction 115 kV and 46 kV Switchyards 4.5

4
Barceloneta TC - 115 kV and 46 kV 

Switchyards
20

26

Jobos TC 115 kV and 46 kV Gas Insulated Substation (includes new 

230/115 kV Transformer conneceted to 230 kV line to AES)
27.6

5
Mora TC Gas Insulated Substation 115 

kV and 46 kV Switchyards
11.5

27
Ponce TC 115 kV and 46 kV Switchyards GIS 17.1

6
Bayamon TC - 230 kV, 115 kV and 46 kV 

Switchyards
65.7

28
San Juan GIS 115 kV Switchyard 3.5

7

Vega Baja TC - 115 kV and 46 kV 

Switchyards
20.5

29
Isla Grande TC - Hardening GIS 115 kV and 46 kV Switchgear 3.5

8
Dorado TC - 115 kV and 46 kV 

Switchyards
27.1

30
Monacillo TC - 115 kV, 46 kV and 13.2 kV Switchyards 49

9

Juncos TC - 115 kV and 46 kV 

Switchyards
25.5 31 Hato Rey TC - 115 kV, 46 kV and 13.2 kV Switchyards 29.2

10
Caguas TC -115 kV and 46 kV 

Switchyards
29.4

32
Viaducto TC - 115 kV and 46 kV Swichyards 36.3

11
Rio Blanco HP - 115 kV and 46 kV 

Switchyards
35.8

33
Berwind TC - 115 kV, 46 kV and 13.2 kV Switchyards 14.8

12
Cayey TC - 115 kV and 46 kV Switchyards 16.2 34 New Venezuela TC Gas Insulated Substation for 115 kV, 46 kV and 4.4

13
Humacao TC - Hardening and Expansion 

115 kV and 46 kV
23.9

35

Yabucoa TC - 115 kV extension includes provision for 115 kV 

underground circuits and future generation)
21.5

14

Canóvanas TC - 115 kV and 46 kV 

Switchyards (includes 46 kV bus 
9.8

36
Mayaguez TC - Hardening/Reconstruction 230 kV and 115 kV Switchyards 14.2

15

Sabana Llana TC - 115 kV and 46 kV 

Switchyards
34.7

37

Comerio TC - Hardening/Extension 115 kV and 46 kV Switchyards 

(includes extension to interconnect new 46 kV line to new
12.4

16

Fajardo TC - 115 kV and 46 kV. Extension 

of 46 kV Bus for New UG to Fajardo 
19.4

38
Palmer TC - Hardening/Reconstruction 115 kV and 46 kV Switchyards 15.5

17

Daguao TC - 115 kV and 46 kV 

Switchyards
18.4 39 Añasco TC - Hardening/Reconstruction 115 kV Switchyard 3

18
Victoria TC - 115 kV and 38 kV 

Switchyards
31.1 40 Rio Bayamon Sect - 115kv Hardening/Reconstruction 8.3

19

San Sebastián TC - 115 kV and 38 kV 

Switchyards
17.8

41
Crea (Hogar Crea) 115 kV Sect. 3.6

20
Mayaguez GP - 115 kV and 38 kV 

Switchyards
23.9 42 Candelaria Arenas 115 kV Sect. 2.8

21

Acacias TC - 115 kV and 38 kV 

Switchyards (includes extension for new 
40 43 Juan Martin 115 kV Sect. 1.4

22

San Germán TC - 115 kV and 46 kV 

Switchyard Costa Sur Gas In ulated 
12.7

 $ 954.1 million

($1.4 B in IRP) 

Per Exhibit 2-12: 115 kV Stations to Harden- 43 Projects



Existing 38 kV Hardening (Overhead)

ü About 1/3 higher cost than IR
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1&2 Mayaguez 24.05 47.48$                                                IRP Exhibit 2-24

3&4 Caguas/Cayey 75.3 148.66$                                              IRP Exhibit 2-36

5 Carolina 4.48 8.84$                                                   IRP Exhibit 2-44

6 Arecibo 63.81 125.97$                                              IRP Exhibit 2-52

7 San Juan 58.61 115.71$                                              IRP Exhibit 2-62

 Bayamon 12.91 25.49$                                                IRP Exhibit 2-71

8 Ponce 2.44 4.82$                                                   IRP Exhibit 2-84

Total c.miles: 241.6 476.97$                                              

Hardening OH

(M$/mi)

1.97$                                         

Cost per mile ($M/mi) from 10 Yr Plan (Class 5) considers that a line will 

have both segments to be hardened & segments to be rebuilt. It also 

considers terrain adjustement: urban & rural routing

Per Exhibits 2-24 to 2-84: Hardening OH ~ 241 miles

ID Region Cost Estimate: 10 YR PLAN (M$) NOTESMiles (total)



New 38 kV Undergrounding

ü Particularly higher cost than in IRP (~3.5x)
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OH UG

21.33 50.34

9.73 34.08

0 26.56

0 23.05

0 31.11

0 27.7

0 94.69

Total c.miles: 318.59 4,388.65$                                           vs. $1,239.40 in IRP

New OH New UG

(M$/mi) (M$/mi)

1.974$                                                15.05$                                       

Ponce
94.69

1,425.08$                                          IRP Exhibit 2-83 ($412.8)

1&2

3&4

5

6

8

San Juan
31.11

468.21$                                              IRP Exhibit 2-61 ($130.3)

Mayaguez 799.73$                                              IRP Exhibit 2-23 ($240.6)

ID

 Bayamon
27.7

416.89$                                              IRP Exhibit 2-69 ($121.9)

7

Carolina
26.56

399.73$                                              IRP Exhibit 2-43 ($115.3)

Arecibo
23.05

346.90$                                              IRP Exhibit 2-51 ($64.4)

43.81

NOTES

Caguas/Cayey 532.11$                                              IRP Exhibit 2-35 ($154.1)

Miles (total)

Per Exhibits 2-23 to 2-83: New Lines (OH & UG):  ~ 319 miles

71.67

Region Cost Estimate: 10 YR PLAN (M$)



Summary of Updated MiniGrid Costs by Type
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Total Cost Estimate: 10 YR PLAN (M$)

Region

115 kV 

exist OH

115 kV 

new UG

115 kV 

new OH

Subst/ 

Switchyd

38 kV 

exist OH

38 kV 

new  UG

Grand 

Total

Arecibo 14             222          48            83            126          347          840          

Bayamon 69             159          122          25            417          792          

Caguas/Cayey 52             362          4               129          149          532          1,228      

Carolina 30             309          134          9               400          881          

Isla 110           74            101          -           285          

Mayaguez 56             154          47            800          1,058      

Ponce 101           91            5               1,425      1,623      

San Juan 15             283          141          116          468          1,023      

Grand Total 447           1,336      126          954          477          4,389      7,729      

share by type 6% 17% 2% 12% 6% 57% 100%

Note: excludes all distribution hardening costs.

SJ/Bayamon (M$) 84             442          -           262          141          885          1,815      

Other Regions (M$) 363           894          126          692          336          3,504      5,914      

share SJ/Bay 5% 24% 0% 14% 8% 49% 100%

share Other 6% 15% 2% 12% 6% 59% 100%



MG Costs by Type by Region - Differences

ü Mayaguez and Ponce ςlargest share for new 38 kV UG

ü All regions:38kVundergroundingis the largestcostcategory

ü No115kVnew undergrounding for Mayaguez and Ponce

ü Rest ofsplitssimilaracrossregions
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Cost Shares by Type 

by Region

115 kV 

exist OH

115 kV 

new UG

115 kV 

new OH

Subst/ 

Switchyd

38 kV 

exist OH

38 kV 

new  UG

Grand 

Total

Arecibo 2% 26% 6% 10% 15% 41% 100%

Bayamon 9% 20% 0% 15% 3% 53% 100%

Caguas/Cayey 4% 29% 0% 10% 12% 43% 100%

Carolina 3% 35% 0% 15% 1% 45% 100%

Isla 38% 0% 26% 35% 0% 0% 100%

Mayaguez 5% 0% 0% 15% 4% 76% 100%

Ponce 6% 0% 0% 6% 0% 88% 100%

San Juan 1% 28% 0% 14% 11% 46% 100%



Observations / Discussion MG Costs

ü Significant cost increase over MG components as presented in IRP
ü Especially for 38 kV undergrounding (3.5x cost in IRP), but also for 115 kV (1.5x ς

2.5x)

ü Reduced costs / different specification (less GIS) for substation hardening

ü Total costs greater than $3 million/MW of overall peak load, and almost $5 
million / MW for critical + priority load

ü Totalcostsillustrate the importance ofusinglower costper MW DER 
options across the Island where those are identifiable and straightforward.
ü Microgrid options

ü Any critical or priority load at the furthest reaches of the system

ü This may be extensive across the island

ü 38 kV undergrounding is the bulk of costs (57%)
ü Ripefor optimizationbyassessingextentof load(criticalor otherwise)on circuits

ü Ripefor improvements toCodesandStandards,+ vegetation management to 
reduce costs of hardening 38 kV system
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San Juan / Bayamon area 
MiniGrid Transmission 

Projects
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San Juan Region MiniGrid - North
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San Juan Region MiniGridɀNorth ɀClose Up
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San Juan 
Projects, 

115, 38 kV
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Bayamon
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Bayamon ɀEast ɀCluster of Critical Loads
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Bayamon - West
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Bayamon ɀ
Projects 115, 

38 kV
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Specific SJ / Bayamon 115 kV Projects
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Row Labels

Sum of Cost 

Estimate: 10 YR 

PLAN (M$)

115 kV exist OH 194                      

Line 38900  Berwind GIS - Parque Escorial Relocation/Hardening  @1192.5 kcmil ACSR 3                           

Line 38900 M. Peña GIS - Berwind GIS Relocation/Hardening @1192.5 kcmil ACSR 9                           

Line 38900 Parque Escorial - Sabana Llana Relocation/Hardening @1192.5 kcmil ACSR 2                           

Reconstruction Line 36100 Bayamón TC - Caná Sect. - Bo. Piñas GIS @1192.5 kcmil ACSR Bunting24                         

Reconstruction Line 36200 Monacillo TC - Juncos TC @1192.5 kcmil ACSR Bunting 43                         

Reconstruction Line 36300 Maunabo TC - Juan Martin Sect. @1192.5 kcmil ACSR Bunting 12                         

Reconstruction Line 37100 C.Sur - Guánica TC@1192.5 kcmil ACSR Bunting 29                         

Reconstruction Line 37400 Bayamon TC - Hogar Crea Sub. - H. Tejas TC - Candelaria Arena Sub. - Dorado TC @1192.5 kcmil ACSR Bunting26                         

Reconstruction Line 37500 Bayamón TC - Rio Bayamón Sect. - Grana Substations @ 1192.5 kcmil ACSR Bunting6                           

Reconstruction Line 37800 Monacillo TC - Buen Pastor TC @1192.5 kcmil ACSR Bunting 11                         

Reconstruction Line 37900 Sabana Llana TC - Encantada Sub. - Conquistador Sub. @1192.5 kcmil ACSR Bunting15                         

Reconstruction Line 41500 Dorado TC - Bo. Piñas GIS @1192.5 kcmil ACSR Bunting 14                         

115 kV new OH 74                         

New 115 kV Line Costa Sur - Dos Bocas HP @1192.5 kcmil ACSR Bunting @ 230 kV 74                         

115 kV new UG 442                      

Line 40500 extension to Interconnect Venezuela TC GIS @2750 kcmil Cu XLPE 9                           

bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ /ŀƎǳŀǎ ¢/κ.ŀƛǊƻŀ ¢/ ς aƻƴŀŎƛƭƭƻ ¢/ Ϫнтрл ƪŎƳƛƭ /ǳ ·[t9155                      

bŜǿ ммр ƪ± ¦ƴŘŜǊƎǊƻǳƴŘ /ƛǊŎǳƛǘ tŀƭƻ {ŜŎƻ {ǘŜŀƳ tƭŀƴǘ ςIŀǘƻ ¢ŜƧŀǎ ¢/ π 5ƻǊŀŘƻ ¢/ Ϫнтрл ƪŎƳƛƭ /ǳ ·[t9159                      

New Underground 115 kV Line Martin Peña GIS - Berwind TC @ 2750 kcmil Cu XLPE 85                         

New Underground 115 kV Line Sabana Llana TC- Berwind TC @ 2750 kcmil Cu XLPE 35                         



Critical Load ɀby MiniGrid Region and SubArea

ü ~400MW critical load (feeder + 38 kV total) ςSJ/Bayamon

ü Distributed across feeders and some direct 38 kV station load
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Location of Critical Load - Dist. Feeders vs. 38 kV (typ. cust owned)

Row Labels

Sum of Total 

Critical

Sum of 

Distribution 

Sub Critical

Sum of 

Transmission 

Sub Critical

% distr feeder 

critical vs. 38 kV 

Arecibo 117                      102                      15                         87%

Caguas 128                      107                      21                         84%

Carolina 133                      107                      26                         81%

Cayey 60                         56                         3                           95%

Mayaguez North 85                         66                         19                         78%

Mayaguez South 110                      94                         16                         85%

Ponce 144                      131                      13                         91%

San Juan 399                      315                      84                         79%

BAYAMON 159                      132                      27                         83%

CAGUAS 7                           7                           -                       100%

S.JUAN 234                      176                      57                         75%

Grand Total 1,177                   980                      197                      83%



Priority Load ɀby MiniGrid Region and SubArea

ü ~480 MW priority load, much greater % not on distribution feeders
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Location of Priority Load - Dist. Feeders vs. 38 kV (typ. cust owned)

Row Labels

Sum of Total 

Priority

Sum of 

Distribution 

Sub Priority

Sum of 

Transmission 

Sub Priority

% distr feeder 

priority vs. 38 kV 

Arecibo 61                         6                           54                         11%

Caguas 74                         21                         54                         28%

Carolina 34                         20                         13                         61%

Cayey 30                         12                         18                         41%

Mayaguez North 8                           6                           1                           86%

Mayaguez South 10                         4                           6                           39%

Ponce 79                         16                         64                         20%

San Juan 185                      130                      55                         70%

ARECIBO 0                           -                       0                           

BAYAMON 78                         54                         24                         69%

CAGUAS 0                           -                       0                           0%

S.JUAN 107                      76                         31                         71%

Grand Total 480                      215                      265                      45%



Sample Histograms of Critical Load Density on 
Feeders

ü Further analysis required to determine which critical load is clustered on which feeders. 
[histograms show #s of feeders & peak load, for feeders with critical load)
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